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Project Theme Lagrt‘;z o1 EoPMm EOEM
Laser Interferometer Space Antenna (LISA) SEU 06/01/14 07/01/27 07/01/24
Constellation-X (First 2 Spacecraft) SEU 12/01/13 01/31/18 01/31/23
Constellation-X (Second 2 Spacecraft) SEU 12/01/14 01/31/18 01/31/23
Discovery Mission 11 ASO 09/01/08 12/01/13 12/01/15
Terrestrial Planet Finder (TPF) ASO 04/01/19 03/31/24 03/31/30
Discovery Mission 13 ASO 04/01/12 03/31/17 --
Life Finder ASO 04/01/24 04/01/29 04/01/34
Discovery Mission 15 ASO 01/01/16 12/31/20 --
Lunar Lander SSE 03/08/09 08/08/10 08/08/11
Lunar Relay Orbiter -1A SSE 10/15/08 10/15/09 10/15/15
Lunar Relay Orbiter -2A SSE 10/15/10 10/15/11 10/15/17
Lunar Relay Orbiter -3A SSE 10/15/12 10/15/13 10/15/19
Lunar Relay Orbiter -1B SSE 06/15/15 06/15/16 06/15/21
Lunar Relay Orbiter -2B SSE 06/15/17 06/15/18 06/15/22
Lunar Relay Orbiter -3B SSE 06/15/19 06/15/20 06/15/23
Mars Telesat Orbiter -2018 SSE 05/07/18 11/07/19 05/07/34
Discovery Mission 12 SSE 04/01/10 03/31/15 -
Venus In-situ Explorer (VISE) * SSE 04/01/25 03/31/30 -
Comet Surface Sample Return (CSSR) * SSE 07/15/28 09/20/33 -
Jupiter Icy Moons Tour/Orbiter SSE 04/01/15 03/31/27 -
Discovery Mission 14 SSE 09/01/14 08/31/19 -
Jupiter Polar Orbiter with Probes (JPOP) SSE 01/01/14 01/01/19 -
Discovery Mission 16 SSE 09/01/18 10/01/23 -
Mars Scouts 2018 SSE 05/17/18 10/01/22 -
Mars Sample Return SSE 12/27/13 08/01/16 -
Titan Explorer SSE 02/01/21 02/01/33 -
Lunar Test Bed -1 SSE 06/01/11 06/01/12 06/01/15
Lunar Test Bed -2 SSE 06/01/13 06/01/14 06/01/17
Lunar Test Bed -3 SSE 06/01/14 06/01/15 06/01/18
Lunar Test Bed -4 SSE 06/01/15 06/01/16 06/01/19
Lunar Test Bed -5 SSE 03/01/16 03/01/17 03/01/22
Lunar Test Bed -6 SSE 03/01/17 03/01/18 03/01/23
Lunar Test Bed -7 SSE 03/01/18 03/01/19 03/01/24
Lunar Test Bed -8 SSE 03/01/19 03/01/20 03/01/25
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Lunar Test Bed -9 SSE 03/01/20 03/01/21 03/01/26
Mars Test Bed -1 SSE 01/01/14 12/25/15 12/25/16
Mars Test Bed -2 SSE 02/20/16 09/19/17 09/19/18
Mars Test Bed -3 SSE 03/21/17 10/23/18 10/23/19
Mars Field Lab SSE 05/17/18 05/17/19 05/17/23
Magnetospheric Multiscale (MMS) SEC 07/01/09 07/01/11 07/01/12
Solar Probe SEC 07/26/12 07/18/19 07/18/26
Magnetospheric Constellation (MAGCON) SEC 09/01/19 08/31/21 08/31/22
Telemachus SEC 01/01/12 01/01/24 01/01/27
Inner Heliosphere Sentinals SEC 01/01/11 01/31/16 -
Interstellar Probe SEC 09/01/26 01/01/43 01/01/51
Solar Polar Imager SEC 02/15/16 08/15/23 08/15/26
10 Electrodynamics SEC 01/01/27 01/01/33 -
Deep Space Telescope 1 SEC 01/01/24 01/01/29 01/01/34
Particle Acceleration Solar Orbiter (PASO) SEC 01/01/24 01/01/32 -
Neptune Orbiter SEC 01/01/23 01/01/37 -
L1-Diamond SEC 04/01/28 03/31/31 03/31/34
Solar Imaging Radio Array (SIRA) SEC 06/01/18 06/01/23 -
Venus Aeronomy SEC 06/01/24 06/01/26 -
Space Technology 9 (ST-9) NMP 01/01/09 01/01/10 -
Human Lunar Mission 1 - 12/07/15 12/19/15 -
Human Lunar Mission 2 - 11/14/16 12/13/16 -
Human Lunar Mission 3 - 09/11/17 11/09/17 -
Human Lunar Mission 4 - 07/26/18 10/18/18 -
Human Lunar Mission 5 - 05/18/19 08/16/19 -
Human Lunar Mission 6 - 12/21/20 03/20/21 -
Human Lunar Base - 12/07/20 Ongoing -

* New Frontier Missions
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FUTURE INTERNATIONAL MISSION SUPPORT
. Launch or
Project Agency Start EOPM EOEM
Bepi-Colombo ESA 07/01/12 07/01/15 07/01/17
Solar Obiter ESA 01/01/15 01/01/18 01/01/21
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